228" ST. SW CORRIDOR IMPROVEMENTS PROJECT
DESIGN AND CONSTRUCTION

between
THE CITY OF MOUNTLAKE TERRACE
and
THE CITY OF EDMONDS

THIS INTERLOCAL AGREEMENT (hereinafter “the Agreement”) is entered
into under the authority of the Interlocal Cooperation Act, Chapter 39.34 RCW, by and
between the City of Mountlake Terrace (hereinafter “MOUNTLAKE TERRACE”), a
municipal corporation organized under the laws of the State of Washington, and the City
of Edmonds (hereinafter “EDMONDS”), a municipal corporation organized under the
laws of the State of Washington (individually “Party” and collectively “the Parties™), to
provide for the design and construction of the 228" St. Corridor Improvements Project,
and to define the Parties’ respective rights, obligations, costs and liabilities regarding this
undertaking.

RECITALS

WHEREAS, Chapter 39.34 RCW authorizes two or more political subdivisions
or units of local government of the State of Washington to cooperate on a basis of mutual
advantage to provide for services and facilities; and

WHEREAS, EDMONDS is completing the designs for their 228" Corridor
Improvements to improve EDMONDS’ transportation system by constructing a new
section of 228" St between State Route 99 and 76™ Ave and installing new traffic signals
at the intersections of 228" St and State Route 99 and 228" St and 76™ Ave and other
related transportation improvements; and

WHEREAS, EDMONDS is completing the designs for their State Route 99
[Mlumination Improvements Project to enhance street lighting on State Route 99 between
220™ St and 212" St; and

WHEREAS, EDMONDS plans to bid both projects together in an effort to
achieve more favorable bids on both projects; and

WHEREAS, for the purposes of this Agreement, the 228" Corridor
Improvements Project and State Route 99 Illumination Improvements Project shall be
referred to collectively as the “228"™ CORRIDOR PROJECT”; and

WHEREAS, the 228" CORRIDOR PROJECT has received federal and state
grants that must be spent in a timely manner; and

WHEREAS, EDMONDS has been working with a qualified design consultant
to complete the plans, specifications and estimates (hereinafter “CONTRACT BID
DOCUMENTS”) for the 228"™ CORRIDOR PROJECT; and

WHEREAS, EDMONDS agreed during the preliminary designs to use grant
funds to pay 86.5% of the design and construction costs for a 2-inch pavement grind and
overlay of 228" St/Lakeview Drive in MOUNTLAKE TERRACE; and
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WHEREAS, MOUNTLAKE TERRACE agreed during the preliminary designs
to reimburse EDMONDS the remaining 13.5% of design and construction costs for a 2-
inch pavement grind and overlay of 228" St/Lakeview Drive; and

WHEREAS, MOUNTLAKE TERRACE made the determination during final
designs to reconstruct 228" St/Lakeview Drive in licu of a 2-inch pavement grind and
overlay; and

WHEREAS, EDMONDS has agreed at MOUNTLAKE TERRACE’S request to
include the following improvements in the 228™ CORRIDOR PROJECT and
CONTRACT BID DOCUMENTS:

1. Reconstruction of 228" St/Lakeview Drive between stations 19+17
and 36+30 as depicted on drawing # PV04 — PVOS8 attached hereto;
and

2. Construction of four (4) pedestrian curb ramps on 228" St/Lakeview
Drive; and

3. Installation of one (1) 2-inch diameter conduit between stations 13420
and 23+50 for MOUNTLAKE TERRACE’S fiber optic traffic signal
coordination system as depicted on drawing IC02 attached hereto.

WHEREAS, MOUNTLAKE TERRACE agrees to reimburse EDMONDS for
13.5% of the design cost to complete a 2-inch pavement grind and overlay of 228"
St/Lakeview Drive; and

WHEREAS, MOUNTLAKE TERRACE agrees to reimburse EDMONDS for
13.5% of the actual construction cost of a 2-inch pavement grind and overlay of 228"
St./Lakeview Drive as determined by the schedule of work in Exhibit B using unit bid
prices specified in the awarded construction contract for the 228™ CORRIDOR
PROJECT; and

WHEREAS, MOUNTLAKE TERRACE agrees to reimburse EDMONDS for
the actual cost to design and reconstruct 228" St/Lakeview Drive that exceeds the actual
construction cost of a 2-inch pavement grind and overlay, as determined by the schedule
of work in Exhibit “B” using unit bid prices specified in the awarded construction
contract for the 228" CORRIDOR PROJECT; and

WHEREAS, EDMONDS agrees to use grant funds to pay 86.5% of the design
and construction cost to replace four (4) pedestrian curb ramps on 228" St/Lakeview
Drive, since this work would have been required as part of a 2-inch pavement grind and
overlay; and

WHEREAS, MOUNTLAKE TERRACE agrees to reimburse EDMONDS the
remaining 13.5% of the design and construction costs for replacing four (4) pedestrian
curb ramps on 228" St/Lakeview Drive; and



WHEREAS, MOUNTLAKE TERRACE agrees to reimburse EDMONDS for all
design and construction costs to install one (1) 2-inch diameter conduit and pull boxes
between stations 13+20 and 23+50; and

WHEREAS, Exhibit “A” is a preliminary summary of design fees, opinion of
construction costs, estimated construction management costs and estimated allocation of
costs between EDMONDS AND MOUNTLAKE TERRACE for: (1) 2-inch pavement
grind and overlay of 228™ St/Lakeview Drive; (2) pavement reconstruction of 228"
St/Lakeview Drive; (3) construction of four pedestrian curb ramps; and (4) installation of
one 2-inch diameter conduit between stations 13+20 and 23+50 as depicted on drawing
1C02; and

WHEREAS, the construction of the 228th CORRIDOR PROJECT is scheduled
to begin in spring 2015; and

WHEREAS, the Parties desire to enter into this Agreement for the purpose of
defining their respective rights, obligations, costs and liabilities regarding this
undertaking; and -

WHEREAS, the City Councils of the City of Mountlake Terrace and the City of
Edmonds have taken appropriate action to approve their respective City’s entry into this
Agreement;

NOW, THEREFORE, in consideration of the terms, conditions and covenants
contained herein, the Parties agree as follows:

TERMS

Section 1. Purpose. The purpose of this Agreement is to allocate and define the
Parties’ respective rights, obligations, costs and liabilities concerning the establishment,
operation and maintenance of this undertaking. This Agreement further seeks to establish
a' formal arrangement under which MOUNTLAKE TERRACE will reimburse
EDMONDS for:

o 13.5% of the design cost to complete a 2-inch pavement grind and overlay
of 228" St/Lakeview Drive; and

e 13.5% of the actual construction cost of a 2-inch pavement grind and
overlay, as determined by the schedule of work in Exhibit “B” using unit
bid prices specified in the awarded construction contract for the 228™
CORRIDOR PROJECT; and

e The actual cost to design and reconstruct 228" St/Lakeview Drive that
exceeds the actual construction cost of a 2-inch pavement grind and
overlay, as determined by the schedule of work in Exhibit “B” using unit
bid prices specified in the awarded construction contract for the 228™
CORRIDOR PROJECT; and



o 13.5% of the grant matching funds for the costs of design and construction
to replace four (4) pedestrian curb ramps on 228" St/Lakeview Dr.; and

e All design and construction costs to install one (1) 2-inch diameter
conduit and pull boxes between stations 13+20 and 23+50, as shown on
Sheet IC02 for its fiber optic traffic signal coordination system, all as part
of the 228th CORRIDOR PROJECT.

Section 2. Term. This Agreement shall be effective upon execution by the
Parties hereto. Unless terminated in accordance with Section 3, this Agreement shall
remain in effect until: () MOUNTLAKE TERRACE’s written acceptance of all
infrastructure provided herein; or (b) December 31, 2017, which ever shall first occur.
Provided however, the Parties may at their option, renew and/or amend this Agreement
for a mutually agreed upon term by a writing signed by both Parties.

Section 3. Termination. Prior to the award of the contract for the 228"
CORRIDOR PROIJECT, the Parties may mutually agree to terminate this Agreement,
upon written notice by email or otherwise in which case this Agreement will be null and
void. Provided however, if all bids on the 228™ CORRIDOR PROJECT are greater than
twenty percent (20%) over the engineer’s estimate and EDMONDS determines not to
award the contract, either Party may terminate this Agreement by providing the other
Party with thirty (30) days written notice of its intent to terminate. Provided further, if
the bid price for Bid Schedule D of CONTRACT BID DOCUMENTS on the 228™
CORRIDOR PROJECT is greater than twenty percent (20%) over the engineer’s estimate
for Bid Schedule D, MOUNTLAKE TERRACE may terminate this Agreement by
providing EDMONDS with thirty (30) days written notice of its intent to terminate.
Provided further if the contract for the 228™ CORRIDOR PROJECT work is awarded,
the Parties may terminate this Agreement only for material breach of this Agreement,
after providing the other party with thirty (30) days written notice of its intent to
terminate. Notice shall state the reason(s) for termination. The breaching Party shall have
the opportunity to cure the breach and/or mitigate damages. Termination or expiration
shall not alter the MOUNTLAKE TERRACE payment obligations under Section 6 for
services already rendered and shall not alter the Parties’ respective obligations under
Section 9 and Section 13 of this Agreement.

Section_4. Obligations of MOUNTLAKE TERRACE. MOUNTLAKE
TERRACE agrees to:

A. Provide periodic payments to EDMONDS, pursuant to Section 6 of this
Agreement, to reimburse EDMONDS for:
1. 13.5% of the design cost to complete a 2-inch pavement grind and
overlay of 228" St/Lakeview Drive; and
2. 13.5% of the actual construction cost of a 2-inch pavement grind and
overlay, as determined by the schedule of work in Exhibit “B” using
unit bid prices specified in the awarded construction contract for the
228" CORRIDOR PROJECT; and
3. The actual cost to design and reconstruct 228™ St/Lakeview Drive that
exceeds the actual construction cost of a 2-inch pavement grind and
overlay, as determined by the schedule of work in Exhibit “B” using
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unit bid prices specified in the awarded construction contract for the
228™ CORRIDOR PROJECT; and

4. 13.5% of the grant matching funds for the costs of design and
construction to replace four (4) pedestrian curb ramps on 228"
St/Lakeview Dr.; and

5. All design and construction costs to install one (1) 2-inch diameter
conduits and pull boxes between stations 13+20 and 23+50 as shown
on Sheet IC02 for its fiber optic traffic signal coordination system, all
as part of the 228th CORRIDOR PROJECT.

Provide periodic payments to EDMONDS, pursuant to Section 6 of this
Agreement, for construction management costs to administer Bid
Schedule D as follows: a) at the documented hours invoiced to
EDMONDS by its retained construction management company and design
consultant for time spent on Bid Schedule D , plus b) the documented
hours for EDMONDS’ employees at the employee’s direct hourly rate of
pay and overhead rate for time spent on Bid Schedule D.

Respond promptly to information requests submitted by EDMONDS or its
agents regarding the pavement reconstruction, curb ramp installation, and
conduit installation.

Review and approve plans and specifications prepared by the consultant
for the pavement reconstruction, curb ramp installation, and conduit
installation (Bid Schedule D of CONTRACT BID DOCUMENTS).
Approval shall not be unreasonably withheld.

Provide (apply for and obtain) MOUNTLAKE TERRACE permits for any
work to be performed within MOUNTLAKE TERRACE at no cost to
EDMONDS. Provided, that nothing herein shall be construed as waiving
or otherwise abridging MOUNTLAKE TERRACE’S regulatory authority
for work within MOUNTLAKE TERRACE. No time restrictions shall be
placed on such permits that would restrict EDMONDS’ Contractor from
working during the days and hours allowed in the CONTRACT BID
DOCUMENTS.

Provide timely review of designs prepared by EDMONDS’ consultant,
and complete final design approval by the timelines established by
EDMONDS to meet its construction bidding schedule.

Obtain Bid Award Concurrence from the MOUNTLAKE TERRACE City
Council in accordance with Section 7 within thirty (30) days of the bid
opening. MOUNTLAKE TERRACE may withhold Bid Award
Concurrence if the bid price for Bid Schedule D of CONTRACT BID
DOCUMENTS on the 228" CORRIDOR PROJECT is greater than



twenty percent (20%) over the engineer’s estimate for Bid Schedule D. If
the MOUNTLAKE TERRACE City Council does not provide Bid Award
Concurrence within the 30-day time period, EDMONDS will eliminate
this MOUNTLAKE TERRACE work from the contract and
MOUNTLAKE TERRACE will be responsible for all costs to construct
the three items outlined in paragraph 4A, above in a separate contract
administered by MOUNTLAKE TERRACE.

MOUNTLAKE TERRACE shall attend EDMONDS’ weekly construction
coordination meetings.

MOUNTLAKE TERRACE will coordinate all corrections, concerns,
issues, changes and contractor correspondence through the EDMONDS
Project Manager.

Section 5. Obligations of EDMONDS. EDMONDS agrees to:

A.

Assume responsibility for constructing the 228™ CORRIDOR PROJECT
in accordance with the design plans approved by MOUNTLAKE
TERRACE (including but not limited to securing all necessary
consultants, contractors, and subcontractors). All construction contracts
shall be procured through a formal competitive bidding process consistent
with applicable State law. EDMONDS shall be solely and exclusively
responsible for ensuring the compliance of said bidding process with all
applicable procedures required under federal, state and local regulations.

Submit to MOUNTLAKE TERRACE written invoices for payment in
accordance with Section 6. Include copies of invoices from consultants
and contractors, clearly indicating the MOUNTLAKE TERRACE portion
of the invoices. Providle MOUNTLAKE TERRACE a brief written
progress report with each invoice, describing in reasonable detail all work
performed regarding pavement reconstruction, curb ramp installation, and
conduit installation during the period covered by the invoice.

Assume lead agency status and sole responsibility for applying for and
obtaining any and all regulatory permits necessary to complete all work
within MOUNTLAKE TERRACE for the 228" CORRIDOR PROJECT.

Provide MOUNTLAKE TERRACE personnel reasonable access to the
228" CORRIDOR PROIJECT’S construction area for purposes of
monitoring the progress of work performed.

Respond promptly to information requests submitted by MOUNTLAKE
TERRACE or its agents regarding the 228"™ CORRIDOR PROJECT.



Provide Construction Management and Inspection services for Bid
Schedule D of CONTRACT BID DOCUMENTS (pavement
reconstruction, curb ramp installation, and conduit installation), including
inspection, materials submittal approvals, daily reports, and paynotes to
accomplish construction. ~EDMONDS will providle MOUNTLAKE
TERRACE with copies of inspection reports/logs, quantity takeoff sheets,
paynotes, force account tracking, independent estimates and project
correspondence when work has been completed on MOUNTLAKE
TERRACE portions of the 228" CORRIDOR PROJECT.

Section 6. Payment Schedule. The Parties agree to the following billing and
payment schedule:

A.

For each outside construction contract expense incurred by EDMONDS
regarding the 228" CORRIDOR PROJECT as outlined in Section 4,
above, EDMONDS shall, within sixty (60) days of the date EDMONDS is
billed or invoiced for any undisputed charge by its consultants, contractors
and subcontractors, submit an invoice to MOUNTLAKE TERRACE for
its share of said expense for Bid Schedule D of CONTRACT BID
DOCUMENTS (pavement reconstruction, curb ramp installation, and
conduit installation). Said invoice shall contain a reasonably detailed
explanation of the methodology utilized by EDMONDS in calculating the
MOUNTLAKE TERRACE share of each expense. Construction
contract(s) shall provide for separate bid schedules, or other means to
clearly identify the MOUNTLAKE TERRACE portion of the project
costs. Design contract(s) shall identify all tasks and work performed
associated with MOUNTLAKE TERRACE portion of the design on
invoices, fee estimates and project status reports. Time is of the essence
and EDMONDS shall not unreasonably delay submittal of invoices for the
MOUNTLAKE TERRACE share of expenses.

Within thirty (30) days of receiving any invoice pursuant to subsection
6.A, MOUNTLAKE TERRACE shall tender payment to EDMONDS in
the form of a check, money order or other certified funds for the invoiced
amount; PROVIDED THAT:

(1) The total payment by MOUNTLAKE TERRACE for invoices
submitted by EDMONDS shall not exceed:

. 13.5% of the design cost to complete a 2-inch pavement
grind and overlay of 228" St/Lakeview Drive; and
. 13.5% of the actual construction cost of a 2-inch pavement

grind and overlay, as determined by the schedule of work
in Exhibit “B” using unit bid prices specified in the
awarded construction contract for the 228™ CORRIDOR
PROJECT; and



. The actual cost to design and reconstruct 228" St/Lakeview
Drive that exceeds the actual construction cost of a 2-inch
pavement grind and overlay, as determined by the schedule
of work in Exhibit “B” using unit bid prices specified in the
awarded construction contract for the 228™ CORRIDOR
PROJECT; and

o 13.5% of the grant matching funds for the costs of design
and construction to replace four (4) pedestrian curb ramps
on 228" St/Lakeview Dr.; and

o The actual construction costs to install one (1) 2-inch
diameter conduit and pull boxes between stations 13+20
and 23+50 , as shown on Sheet 1C02 for its fiber optic
traffic signal coordination system, all as part of the 228™
CORRIDOR PROJECT; and

. The documented hours invoiced to EDMONDS by its
retained construction management company and design
consultant for time spent on Bid Schedule D , plus b) the
documented hours for EDMONDS’ employees at the
employee’s direct hourly rate of pay and overhead rate for
time spent on Bid Schedule D;

(2) EDMONDS failure to submit an expense invoice in a timely manner
shall extend MOUNTLAKE TERRACE’s payment obligation as
reasonably necessary.

(3) EDMONDS shall timely notify MOUNTLAKE TERRACE in writing
if expenditures necessary to complete design, installation, and construction
management of Bid Schedule D of CONTRACT BID DOCUMENTS
(pavement reconstruction, curb ramp installation, and conduit installation)
are expected to exceed these amounts.

Section 7. Construction Bid Acceptance. Upon construction bid opening,
EDMONDS shall obtain concurrence from MOUNTLAKE TERRACE prior to award of
the pavement reconstruction, curb ramp installation, and conduit installation work as
provided in Section 4, herein. Within 7 days after bid opening and prior to acceptance of
the bid and award of a contract, EDMONDS shall provide written notice to
MOUNTLAKE TERRACE of its financial responsibility. Concurrence with bid award
by EDMONDS shall take place as provided in Section 4.G herein.

Section 8. Construction Change Orders. The following change order
authorizations are hereby established for items of work to be paid by MOUNTLAKE
TERRACE:

A. The EDMONDS Public Works Director / City Engineer, with the prior
written concurrence of the MOUNTLAKE TERRACE City Engineer, may
authorize change order requests up to $40,000 per change order;



PROVIDED that such change order does not place the total amount of
change orders over the management reserve, in which case, the
EDMONDS City Council must approve the change order.

B. Each change order request exceeding $40,000 shall be reviewed by both
EDMONDS (by its Mayor or City Council, as directed by its internal
policies) and MOUNTLAKE TERRACE (by its City Council) for
approval or denial, and any such approval shall require the concurrence of
both Parties.

C. MOUNTLAKE TERRACE approved change order(s) involving a change
in scope shall have the scope change authorized in writing by
MOUNTLAKE TERRACE, and shall be subject to and increase or
decrease of the EDMONDS construction management fees set forth in
Section 4.B.

Section 9.  Construction Claims and Disputes. If construction claims for
additional payment are made by the construction contractor and/or disputes result
regarding work in Bid Schedule D, EDMONDS shall endeavor to resolve the
claims/disputes. Provided however, EDMONDS shall obtain MOUNTLAKE TERRACE
approval prior to resolving the claims/disputes. MOUNTLAKE TERRACE will
participate in resolving claims/disputes as necessary. Financial responsibility for
approved construction claims/disputes arising from Bid Schedule D of CONTRACT BID
DOCUMENTS (pavement reconstruction, curb ramp installation, and conduit
installation) shall be the sole responsibility of MOUNTLAKE TERRACE. If such claims
exceed the sums set forth in Section 6, MOUNTLAKE TERRACE shall authorize in
writing additional sums to cover the cost of the claim/dispute.

Section 10. Construction Project Acceptance. Upon satisfactory completion
of Bid Schedule D of CONTRACT BID DOCUMENTS (pavement reconstruction, curb
ramp installation, and conduit installation), resolution of all claims for additional
payment, completion of all contract closecout documents and agreement between
EDMONDS and the contractor, EDMONDS shall recommend final acceptance to the
MOUNTLAKE TERRACE City Engineer. Approval by the MOUNTLAKE TERRACE
City Council shall be the responsibility of MOUNTLAKE TERRACE statff.

Section 11. Ownership and Disposition of Property. Bid Schedule D of
CONTRACT BID DOCUMENTS (pavement reconstruction, curb ramp installation, and
conduit installation) and all appurtenances thereof, constructed pursuant to this
Agreement shall become and remain the exclusive property of MOUNTLAKE
TERRACE upon completion.

Section 12. Administration; No Separate Entity Created. Pursuant to RCW
39.34.030, the parties hereby appoint a Contract Administrator who will be responsible
for administering this Agreement, and at the direction of the parties, this Contract



Administrator shall take such action as is necessary to ensure that this Agreement is
implemented in accordance with its terms. The Parties hereby designate the EDMONDS
Public Works Director, or his designee, as the Contract Administrator for this Agreement.
No separate legal entity is formed by this Agreement.

Section 13. Release, Indemnify, Defend and Hold Harmless Agreement.
Each Party to this Agreement shall be responsible for its own negligent and/or wrongful
acts or omissions, and those of its own agents, employees, representatives or
subcontractors, to the fullest extent required by the laws of the State of Washington.
Each Party agrees to protect, indemnify and hold the other Party harmless from and
against any and all such liability for injury or damage to the other Party or the other
Party’s property, and also from and against all claims, demands, and causes of action of
every kind and character arising directly or indirectly, or in any way incident to, in
connection with, or arising out of work performed under the terms hereof, caused by its
own fault or that of its agents, employees, representatives or subcontractors.

Each Party specifically promises to indemnify the other Party against claims or
suits brought under Title 51 RCW by its own employees, contractors, or subcontractors,
and waives any immunity that each Party may have under that title with respect to, but
only to, the limited extent necessary to indemnify the other Party. This waiver has been
mutually negotiated by the Parties. Each Party shall also indemnify and hold the other
party harmless from any wage, overtime or benefit claim of any of the first Party's
employees, agents, representatives, contractors or subcontractors performing services
under this Agreement. Each Party further agrees to fully indemnify the other Party from
and against any and all costs of defending any such claim or demand to the end that the
other Party is held harmless therefrom.

Section 14. Governing Law and Venue. This Agreement shall be governed by
the laws of the State of Washington. Any action arising out of this Agreement shall be
brought in Snohomish County Superior Court.

Section 15. No Employment Relationship Created. The Parties agree that
nothing in this Agreement shall be construed to create an employment relationship
between MOUNTLAKE TERRACE and any employee, agent, representative or
contractor of EDMONDS, or between EDMONDS and any employee, agent,
representative or contractor of MOUNTLAKE TERRACE.

Section 16. Notices. Notices to MOUNTLAKE TERRACE shall be sent to the
following address:

City of Mountlake Terrace
Public Works Director/Acting City Engineer
6100 219" St. SW, Suite 200
Mountlake Terrace, WA 98043

Notices to EDMONDS shall be sent to the following address:
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City of Edmonds
City Engineer
121 Fifth Avenue N.
Edmonds, WA 98020

Section 17. Incorporation of Exhibits, Final Opinion of Costs/Schedules.
Exhibits A and B and Final Opinion of Costs/Schedules are attached hereto and
incorporated by reference as though fully set forth.

Section 18. Duty to File Agreement With County Auditor. Pursuant to RCW
39.34.040, after this Agreement is executed by both Parties, EDMONDS shall either file
this Agreement with the Snohomish County Auditor or make it available on the
EDMONDS website.

Section 19. Integration. This document constitutes the entire embodiment of the
Agreement between the Parties, and, unless modified in writing by an amendment to this
Interlocal Agreement signed by the Parties hereto, shall be implemented as described
above.

Section 20. Non-Waiver. Waiver by any Party of any of the provisions

contained within this Agreement, including but not limited to any performance deadline,
shall not be construed as a waiver of any other provisions.

CITY OF MOUNTLAKE TERRACE CITY :DMONDS

By: By:
Arlene Fisher, City Manager Dave Earling,

Date: 3B\ S Date: 3///2/)'5

ayor

ATTEST:, ATTEST:

A/ . £
Uitlagidl K

Virginia/Qlsen, City Clerk

~

APPROVED AS TO FORM: APPROVED AS TO FORM:
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et N (ot

Gregor)i G. Sc}frag, City )\ttomcy Office of the City Attorney
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Exhibit "B"
Schedule of Work

2-inch Grind & Overlay 228th St/Lakeview Drive

Item Unit Quantity  Unit Price Cost

Flaggers HR 250 S0
Saw Cutting Existing Pavement LF 220 S0
HMA Cl. 1/2 In. PG 64-22 TON 910 SO
Planing Bituminous Pavement - 2 In. SY 7300 SO
Adjust Catch Basin EA 18 S0
Inlet Protection EA 16 S0
Erosion/Water Pollution Control EST 1 SO
Raised Pavement Marker Type 2 HUND 1 SO
Adjust Monument Case and Cover EA 2 S0
Paint Line LF 2270 S0
Plastic Wide Lane Line LF 390 SO
Plastic Crosswalk Line SF 580 SO
Plastic Stop Line LF 30 S0
Plastic Traffic Arrow EA 4 S0
Temporary Pavement Marking LF 5400 S0
Adjust Gas Valve Box EA 3 SO
Adjust Water Valve Box EA 20 S0
Adjust Sanitary Sewer Manhole EA 2 S0

SUBTOTAL = SO

Item Unit Quantity % of Subtotal Cost

Roadway Surveying LS 1 1.5% S0
Mobilization LS 1 5.0% S0
Project Temporary Traffic Control LS 1 1.5% S0
Traffic Control Supervisor LS 1 1.5% S0
Pedestrian Traffic Control LS 1 0.5% S0

OVERLAY TOTAL = $0




Final 228th Estimate_2-26-15.xlsm
MASTER Summary

FINAL OPINION OF COST
City of Edmonds - 228th Street SW Corridor Improvements
2126115
Std. Speg ITEM UNITS QUANTITY UNIT PRICE AMOUNT
Item No.  Section
Schedule A - Roadway
1 1-04.45P|[Unexpected Site Changes EST 1 $ 30,000 | $ 30,000
2 1-05.4SPj|{Struclure Surveying LS 1 3 20,800 | § 20,800
3 1-05.45P i_Roadway Surveying LS 1 $ 49,000 | $ 49,000
4 1-05.45P||Licensed Surveying EST 1 3 5,000 5,000
5 1-05.185P|[Record Drawings (Minimum Bid §7,500) LS 1 $ 7,500 | $ 7,500
6 1-07.115P||Training HR 400 3 5% 2,000
7 1-07.15 i_SF‘CC Plan LS 1 $ 2,500 | $ 2,500
8 1-07.175F||Pothaling EA 60 $ 500 | % 30,000
9 1-08.35P||Type B Progress Schedule LS 1 $ 10,000 | $ 10,000
10 1-09.7||[Mobilization LS 1 $ 220,000 | $ 220,000
11 1-105P||Project Temporary Traffic Control LS 1 $ 82,400 | $ 82,400
12 1-105P|Flaggers HR 3,970 3 50 | § 198,500
13 1-105P||[Traffic Control Supervisor LS 1 3 80,500 | § 80,500
14 1-108PJ|Off-Duty Uniformed Palice Officer (Min. Bid $45.00) HR 100 $ 45| 8 4,500
15 2-018F||Clearing and Grubbing AC 1 $ 6,000 | $ 8,000
16 2-018P||Tree Removal, 12-Inch Diam. And Over EA 21 $ 500 | § 10,500
17 2-02SP||[Removal of Structure and Obstruction LS 1 $ 32,000 | $ 32,000
18 2-025P|[Removing Cement Cone. Sidewalk SY 800 $ 15[ 8 12,000
19 2-025P||Removing Cement Cone. Curb and Gutter LF 1,150 $ 10 | $ 11,500
20 2-025P||Removing Cement Canc. Guiter LF 50 $ 15| % 750
21 2-028P||Removing Asphalt Conc. Pavement 8Y 3,400 3 1518 51,000
22 2-028P||Removing Traffic Curb LF 1,130 $ 1018 11,300
23 2-025P||Removing Traffic Island SY 330 $ 50| % 16,500
24 2-02SP||Removing Existing Dralnage Pipe LF 1,500 $ 10| 5 15,000
25 2-025P||Removing Drainage Structure EA 16 $ 750 | $ 12,000
26 2-03||Roadway Excavation Incl. Haul cY 50 $ 50 $ 2,500
27 2-03||Gravel Borrow Incl, Haul TON 7,390 $ 208§ 147,800
28 2-03{|Ditch Excavatlon Incl. Haul cY 260 $ 251 $ 6,500
29 2-08||Struciure Excavation Class B Incl. Haul CcY 1,620 $ 201 % 32,400
30 2-08|IShoring or Exira Excavation Class B SF 10,000 $ 118 10,000
31 2-12{Construction Geotextile for Underground Drainage SY 300 3 5% 1,500
32 4-04||Crushed Surfacing Basa Course TON 1,460 3 0|8 43,800
33 4-04/iCrushed Surfacing Top Course TON 60 $ 30| $ 1,800
34 5-04SP||Planing Bituminous Pavement - 2 [n. SY 3.840 $ 61% 23,040
35 5-045P||Planing Bituminous Pavement - 4 In. SY 380 3 1] % 4,180
36 5-04SP||Planing Bituminous Pavement- 10 In. SY 1,400 $ 1413 19,600
37 5-N45P||Geotextile for Paving SY 4,500 $ 2|3 9,000
38 5-04([HMA CI. 1/2 In. PG 64-22 TON 3,500 $ 100 | $ 350,000
39 5-04fHMA CI. 1/2 In. PG 58-22 TON 30 $ 110 | $ 3,300
40 5-04[Commercial HMA TON 40 $ 80| % 3,200
41 5-04SPY|Asphalt Cost Price Adjustment CALC 1 $ 5955 | $ 5,955
42 6-135P||Structural Earth Wall SF 3,230 $ 35|% 113,050
43 6-13||Gravel Borrow for Structural Earth Wall Incl. Haul cY 760 $ 40| $ 30,400
44 6-138P |_Concrete Top Cap For Wall LF 680 $ 25| % 17,000
45 6-20SP[Modular Block Wall SF 620 $ 30| 8 18,600
46 &ZDSPI Double Modular Block Wall SF 110 $ 60| $ 6,600
47 7-01|{Underdrain Pipe 36 In. Diam. ILF 130 $ 100 | 13,000
48 7-01/|Drain Pipe 8 In. Diam. LF 30 $ 25| % 750
49 7-01||Gravel Backiill for Drain CcY 100 $ 35(3% 3,500
50 7-04Schedule A Storm Sewer Pipe 12 In. Diam LF 970 $ 45| $ 43,650
51 7-04[|Schedule A Storm Sewer Pipe 18 In. Diam LF 470 $ 60| $ 28,200
52 7-04SP|Ductile Iron Storm Sewer Pipe 12 In. Diam. LF 370 $ 7513 27,750
53 7-04 !_Testing Storm Sewer Pipe LF 1,810 3 3]s 5,430
54 7-05||Calch Basin Type 1 EA 30 $ 1,300 | $ 39,000
55 7-05|Catch Basin Type 2 48 In. Diam. EA 11 $ 3,200 | § 35,200
56 7-05{|Catch Basin Type 2 54 In. Diam. EA 4 $ 5200 | % 20,800
57 7-05||Catch Basin Type 2 60 [n. Diam. EA 1 $ 6,000 | $ 6,000
58 7-05[|Catch Basin Type 2 60 In. Diam. With Flow Restrictor EA 1 3 570018 5,700
59 7-05SP||Catch Basin Type 2 72 In. Diam. With Weir Wall EA 1 $ 8,000 % 8,000
60 7-05SP{|Connection to Drainage Struclure EA 19 $ 900 | § 17,100
61 ?—O5IAdjust Catch Basin EA 13 450 | § 5,850
62 7-05SP||Adjust Drainage Manhole EA 8 600 | $ 4,800
63 7-05SPl|Adjust Fiber Manhola EA 4 500 | $ 2,000
64 7-05SPj|Adjust Sanitary Sewer Manhole EA 10 500 | § 5,000
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FINAL OPINION OF COST
City of Edmonds - 228th Street SW Corridor Improvements
2/26/15
7-06SP|Media Filter Catch Basin EA 1 $ 20,000 | $ 20,000
7-065P||Media Filter Vault EA 1 $ 50,000 | $ 50,000
7-08SF| Steel Casing 24 In. Diam LF 27 3 200 | § 5,400
7-125P||Adjust Water Valve Box EA 24 $ 400 | $ 9,600
7-205P||Detention Vault LS 1 $ 328,000 | § 328,000
7-208P||Structure Excavation Class A Incl. Haul CY 2,720 5 30(% 31,600
7-208P}||Shoring or Extra Excavation Class A LS 1 $ 80,000 | $ 80,000
7-218P }Amended Soil cY 60 3 140 | & 8,400
8-01|lInlet Protection EA 52 $ 95| % 4,940
8-01|[Silt Fence LF 960 3 5|8 4,800
8-01 lSiabilized Construction Entrance SY 490 $ 20| $ 9,800
8-018P||Erosion and Water Pollution Control LS 1 $ 78,500 | $ 78,500
8-015P }SWPPP Preparation and Maintenance LS 1 $ 2500 | % 2,500
8-02(Bark or Wood Chip Mulch CY 40 3 45| % 1,300
8-025P||Topsail Type A cY 90 $ 50| $ 4,500
8-02||Zelkova Serrata Street Tree (2 1/2 cal.) EA 1 $ 1,500 | $ 1,500
8-025P|Property Restoration EST 1 3 30,000 | § 30,000
8-04|[Cement Conc. Pedestrian Curb LF 60 $ 25| % 1,500
8-04{|Cement Conc. Traffic Curb and Gutter LF 2,500 $ 2513 62,500
8-058Pj|l.ow Profile Barrier Curb LF 950 $ 3518 33,250
8-06SP||Cement Conc. Driveway Entrance SY 190 3 75| % 14,250
8-07||Precast Sloped Mountable Curb LF 30 $ 30| $ 900
8-07||Precast Dual Faced Sloped Mountable Curb LF 820 3 30| $ 24,600
8-08|Raised Pavement Marker Type 1 HUND 3 $ 650 1,950
8-09|Raised Pavement Marker Type 2 HUND 4 $ 650 2,600
8-128P|[Coated Chain Link Fence Type 3 LF 220 $ 30 6,600
8-125P||Coated Chain Link Fence Type 42 Inch LF 300 $ 30| % 9,000
8-12||Coated Single 6 Ft. Chain Link Gate Type 42 In. EA 1 $ 800 | $ 800
8-138P||Adjust Monument Case and Cover EA 4 $ 500 | $ 2,000
8-145P||Cement Conc.Sidewalk SY 1,000 3 70183 70,000
8-145P||Cement Conc. Curb Ramp Type Parallel sY 280 $ 160 | $ 44,800
8-145P||Cement Conc. Curb Ramp Type Perpendicular SY 30 $ 160 | $ 4,800
8-145P}Cement Conc. Curb Ramp Type Directional SY 20 $ 160 | $ 3,200
8-18SP|[Mailbox Support EA 2 $ 500 | $ 1,000
8-198P||Pedestrian Railing LF 160 3 250 | $ 40,000
8-205P||Traffic Signal System SR99/228th LS 1 $ 310,000 | $ 310,000
8-205P|| Traffic Signal System 228th/76th LS 1 5 218,000 | $ 218,000
8-208P||Traffic Signal Interconnect System Complete LS 1 3 28,000 | $ 28,000
8-205P ﬁllumination System Complete - South LS 1 $ 25,000 | $ 25,000
8-205P||Relocate Private Light EA 1 18 300 % 300
8-20||Directional Boring LF 750 $ 7518 56,250
8-218P||Permanent Signing LS 1 $ 14400 | $ 14,400
8-218P||Radar Feedback Sign EA 1 $ 5,000 |$ 5,000
8-22{|Paint Line LF 5,080 $ 1]$ 5,090
8-22]|Plastic Wide Lane Line LF 4,810 $ 418 19,240
8-22||Plastic Crosswalk Line SF 1,650 $ 719 11,550
8-22|[Plastic Stop Line LF 330 3 1018 3,300
8-22 |Plastic Traffic Arrow EA 25 3 150 | 8 3,750
8-22||Plastic Traffic Letter EA 16 $ 100 | $ 1,600
8-22{|Plastic Bicycle Lane Symbol EA 18 3 150 | $ 2,700
8-23ll Temporary Pavement Marking LF 19,800 3 10§ 19,800
8-268P||Stamped Concrete SY 300 3 120 | $ 36,000
8-275PjlAdjust Gas Valve Box EA 5 $ 300 | % 1,500
#-288P||Wood Board Fence LF 30 $ 401 % 1,200
SCH. A SUBTOTAL $ 3,850,975
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FINAL OPINION OF COST
City of Edmonds - 228th Street SW Corridor Improvements
2/26/115
Scheduie B - Water System

1 1-04.45P||Unexpected Site Changes EST 1 $ 10,000 | § 10,000
2 1-05.45P||Roadway Surveying LS 1 $ 900 | $ 900
3 1-05.188P||Record Drawings (Minimum Bid $2,000) LS 1 $ 2,000 % 2,000
4 1-07.178P||Potholing EA 5 $ 500 2,500
5 1-09.7[[Mobilization LS 1 3,000 3,000
6 1-108P||Project Temporary Traffic Control LS 1 1,100 1,100
7 1-105P||Flaggers HR 120 50| % 6,000
8 1-108P||Traffic Control Supervisor LS 1 $ 3,000 | $ 3,000
9 2-025P||Removing Asphalt Conc. Pavement sY 100 $ 15| 3 1,500
10 5-04|Commercial HMA TON 20 $ 80|% 1,600
11 7-095P| Temporary Jump Connection EA <] $ 2,000 | % 12,000
12 7-095P||Tapping Sleeve and Valve Assembly 12 In.x 6 In. EA 1 $ 4,000 | $ 4,000
13 7-095P||B-In. 45° Bend EA 1 $ 250 | $ 250
14 7-09SP||5-In. 11.25° Bend EA 1 $ 250 | § 250
15 7-095P|8" Cap or Plug EA 2 $ 250 | $ 500
16 7-095P|Ductile Iron Pipe for Water Main 6 [n, Diam. LF 45 $ 7018 3,150
17 7-08SP|Bank Run Gravel for Trench Backfill LF 45 $ 51% 225
18 ?-OQSPEEpIit Wedge Activated Restraint Harness EA 4 $ 1,250 | 5,000
19 7-095P|[Remove Existing Water Main Pipe LS 1 $ 2,000 | 3 2,000
20 7-095P| Temporary Water Main Support LS 1 $ 3,000 | $ 3,000
21 7-155F||Service Connection 1 In. Diam. EA 2 $ 1,400 | $ 2,800
22 7-155P||Service Cannection 2 In. Diam. EA 1 $ 2,000 | $ 2,000
23 8-01SP||Erosion and Water Pallution Control LS 1 $ 1,100 | $ 1,100
24 8-02SP||Property Restoration EST 1 $ 2,000 | $ 2,000

WSST @ 9.5% $ 6,448

SCH. B SUBTOTAL $ 76,323

Schedule C - Sanitary Sewer System

1 1-04.45P[Unexpected Site Changes EST 1 $ 10,000 | $ 10,000
2 1-05.4SF||Roadway Surveying LS 1 2700 | $ 2,700
3 1-05.185P||IRecord Drawings (Minimum Bid $2,000) LS 1 2,000 8 2,000
4 1-07.175P||Potholing EA 5 ] 500 | $ 2,500
5 1-09.7||Mobilization LS 1 $ 10,000 | $ 10,000
6 1-108P||Project Temporary Traffic Control LS 1 $ 3,300 | § 3,300
7 1-108P||Flaggers HR 160 $ 5013 8,000
8 1-108P||Traffic Control Supervisor LS 1 $ 3,000 5 3,000
9 2-03|Gravel Borrow Incl. Haul TON 510 $ 20| $ 10,200
10 2-09|[Structure Excavation Class B Incl. Haul cY 580 3 203 11,600
11 2-08[|Shoring or Extra Excavation Class B SF 4,480 $ 113 4,480
12 5-04|[Commercial HMA TON 10 $ 80| & 800
13 7-05 [_Manhole 48 In. Diam Type 1 EA 4 3 5,000 | $ 20,000
14 7-05|[Manhole Additional Height 48 In. Diam. Type 1 LF 13 $ 600 | $ 7,800
15 7-055P|[Drop Manhole Connection EA 1 $ 1,000 8 1,000
16 7-08SP|[Steel Casing 12 In. Diam LF 12 3 100 | 8 1,200
17 7-17||PVC Sanitary Sewer Pipe 8 In. Diam. LF 360 $ 1101 % 39,600
18 7-17||Testing Sewer Pipe LF 360 $ 3|8 1,080
19 7-17SP||Sewage Diversion LS 1 $ 20,000 | $ 20,000
20 7-17SP||Connections to Sanitary Sewer Manhole EA 4 $ 900 | $ 3,600
21 7-1 7SP’&moving Existing Sanitary Sewer Pipe LF 340 $ 101 & 3,400
22 7-17SF||Removing Sanitary Sewer Manhole EA 2 $ 7501 % 1,500
23 7-195P||Sewer Service EA 1 $ 1,000 | $ 1,000
24 8-015P|[Erosion and Water Pollution Control LS 1 $ 3,300 | $ 3,300
25 B-025P|[Property Restoration EST 1 3 2,000 | $ 2,000

WSST @ 9.5% $ 16,346

SCH. C SUBTOTAL $ 190,406
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FINAL OPINION OF COST
City of Edmonds - 228th Street SW Corridor Improvements
2/26/15
Schedule D - Mountlake Terrace
1 1-04.4S=P=1rUnexpected Site Changes EST 1 $ 10,000 | $ 10,000
2 1-05.45P|[Roadway Surveying LS 1 $ 8,800 | $ 8,800
3 1-08.35P||Type B Progress Schedule LS 1 $ - |$ -
4 1-09.7|[Mobilization LS 1 3 31,000 | & 31,000
5 1-108P IProject Temporary Traffic Control LS 1 $ 11,000 | $ 11,000
6 1-108P||Flaggers HR 530 $ 50| $ 26,500
7 1-108P||Traffic Control Supervisor LS 1 3 10,000 | $ 10,000
8 2-025P||Removing Cement Conc. Sidewalk SY 90 3 15| $ 1,350
9 2-028P||Removing Cement Canc. Curb and Guiter LF 140 B 103 1,400
10 4-04/[Crushed Surfacing Base Course TON 1,380 3 30§ 41,400
11 5-045P||Planing Bituminous Pavement - 10 In, SY 6,600 $ 14| 8 92,400
12 5-04jJHMA CL 1/2 In. PG 64-22 TON 2,250 $ 100 | & 225,000
13 5-045P||Asphalt Cost Price Adjustment CALC 1 $ 3,796 | $ 3.796
14 7-05}lAdjust Catch Basin EA 10 $ 450 4,500
15 7-055P||Adjust Drainage Manhole EA 11 $ 600 6,600
16 7-058P||Adjust Sanitary Sewer Manhole EA 4 3 500 2,000
17 7-125P || Adjust Water Valva Box EA 19 $ 400 | $ 7,600
18 8-01]linlet Protection EA 12 3 951§ 1,140
19 8-015P}|Erosion and Water Pollution Control LS 1 $ 11,000 | $ 11,000
20 8-01SP|ISWPPP Preparation and Maintenance LS 1 $ 750 | % 750
21 8-025P{Property Restoration EST 1 $ 5,000 | 5,000
22 a—mﬂgement Conc. Traffic Curb and Gutter LF 170 $ 2518 4,250
23 8-09||Raised Pavement Marker Type 2 HUND 2 $ 650 | $ 1,300
24 8-135P||Adjust Monument Case and Cover EA 2 $ 500 1,000
25 8-14{|Cament Conc.Sidawalk SY 30 $ 70 2,100
26 8-14SP|ICement Conc. Curb Ramp Type Parallel SY 40 3 160 6,400
27 8-14SP||Cement Conc. Curb Ramp Type Single Direction SY 30 $ 160 4,800
28 B-EDH_Conduit Pipe 2 In. Diam. LF 1,000 3 101 % 10,000
29 8-22{Paint Line LF 2,550 $ 118 2,550
30 B—22H_Plastic Wide Lane Line LF 570 $ 418 2,280
31 8-22||Plastic Crosswalk Line SF 580 $ 718 4,060
32 B-ZZH_PIastic Stop Line LF 30 $ 10| $ 300
33 8-22||Plastic Traffic Arrow EA 4 $ 150 | $ 600
34 8-22|Plastic Bicycle Lane Symbol EA 2 $ 150 | § 300
35 8-23||Temporary Pavement Marking LF 6,300 3 113 6,300
36 B8-275P||Adjust Gas Valve Box EA 3 $ 300 $ 900
SCH. D SUBTOTAL $ 548,376
Schedule E - Administration Non-Federal Participating
1 1-03.45P|[Contract Bond Extension LS il $ 20,000 | $ 20,000
SCH. E SUBTOTAL $ 20,000
Schedule F - SR99 lllumination
1 1-04.45P][Unexpected Site Changes EST 1 3 10,000 | $ 10,000
2 1-07SP||SPCC Plan LS 1 $ 1,000 | 8 1,000
3 1-05,185P| [Record Drawings (Minimum Bid $2,000) LS 1 $ 2,000 | § 2,000
4 1-09{Mobilization LS 1 $ 25,000 | $ 25,000
5 1-108P}|Project Temporary Traffic Control LS 1 3 19,000 | § 19,000
8 2-028P||Off-Duty Uniformed Police Officer (Min. Bid $45.00) HR 40 $ 45| 8 1,800
7 2-025P| Flemoving Cement Concrete Sidewalk SY 200 3 30|% 6,000
8 8-01flinlet Protection EA 20 $ 80 | § 1,600
9 8-14{[Cament Conc. Sidewalk SY 200 $ 40| $ 8,000
10 8-205P||Potholing Luminaire Foundation Locations EA 19 $ 1,500 | § 28,500
11 8-208P|llllumination System, Complete ~ North LS 1 $ 349,000 | $ 349,000
12 8-205P|[Repair of Existing Damaged Conduits LS 1 $ 10,000 | $ 10,000
SCH. F SUBTOTAL $ 461,900
[SCH. A - SCH. F SUBTOTAL $ 5,147,980 |
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FINAL OPINION OF COST
City of Edmonds - 228th Street SW Corridor Improvements
2/26/15
Il Bld Alternate 1
Schedule H - 76th Ave W Overlay

1 1-04.45P|[Unexpected Site Changes EST 1 $ 5,000 [ § 5,000
1 1-05.4SP|Roadway Surveying LS 1 $ 500 | $ 500
2 1-09.7{|Mobilization LS 1 3 4,000 | $ 4,000
3 1-108P |fmject Temporary Traffic Coniral LS 1 $ 1,400 | $ 1,400
4 1-108P||Flaggers HR 100 3 50 | $ 5,000
5 1-108P||Traffic Control Supervisor LS 1 $ 1,200 | $ 1,200
6 5-048P||Geotextile for Paving 3Y 2,500 $ 213 5,000
7 5-04[[HMA CI. 142 In, PG 64-22 TON 280 $ 100 | $ 28,000
8 5-04SP||Planing Bituminous Pavement - 2 In. SY 2,320 $ 6183 13,920
9 5-04SP|Asphalt Cost Price Adjustment CALC 1 $ 472 | $ 472
10 7-05)[Adjust Catch Basin EA 5 $ 450 | $ 2,250
11 7-05SP|Adjust Drainage Manhole EA 3 3 600 | § 1,800
12 7-125P||Adjust Water Valve Box EA i $ 400 | $ 2,800
13 8-01[|Inlet Protection EA 7 $ 95| % 665
14 8-01SP||Erosion and Water Pollution Control LS 1 3 1400 | $ 1,400
15 3-025P||Property Restoration EST 1 $ 2000 (% 2,000
15 8-275P{jAdjust Gas Valve Box EA 1 $ 30018 300
SCH. H SUBTOTAL $ 75,707

]l Bid Alternate 2

Schedule I - 228th St SW Overlay

1 1-04.48P|[Unexpected Site Changes EST 1 5 5000 | § 5,000
1 1-05.45P|[Roadway Surveying LS 1 500 | $ 500
2 1-09.7[[Mabilization LS 1 B 2,000 (| $ 2,000
3 1-10SP||Project Temporary Traffic Control LS 1 B 700 | 700
4 1-108P|Flaggers HR 80 $ 50| % 4,000
5 1-108F|| Traffic Control Supervisor LS 1 $ 1,000 | § 1,000
6 5-04[IHMA CI. 1/2In, PG 64-22 TON 140 $ 100 | $ 14,000
7 5-04SP||Geotextile for Paving SY 1,100 $ 2|$ 2,200
8 5-04SP|[Planing Bituminous Pavement - 2 In. SY 1,010 $ 6|8 6,060
9 5-04SP|[Planing Bituminous Pavarment - 4 In. SY 80 $ 1118 880
10 5-045P||Asphalt Cost Price Adjustment . CALC 1 $ 236 | $ 236
11 7-05|lAdjust Catch Basin EA 2 $ 450 | § 900
12 7-12SP||Adjust Waler Valve Box EA 3 3 400 | 8 1,200
13 8-01(linlat Protection EA 3 $ 95| % 285
14 8-01SP|[Erosion and \Water Pollution Control LS 1 $ 7001 % 700
15 8-02SP||Property Restoration EST 1 $ 2,000 |3 2,000
SCH. 1 SUBTOTAL $ 41,661

[ Bid Alternate 3

Schedule G - Decorative Median Treatment
1 8-265P||Decorative Median Treatment LF 295 $ 400 | § 118,000
2 8-265P||Median Art Element LF 130 $ 300 | 8 39,000
SCH. G SUBTOTAL $ 157,000
ISCH. A - SCH. | SUBTOTAL $ 5422348
linflation Adjustment (3%) $ 162,700
City PM/Admin (3%) 3 162,700
Construction Management (15%) $ 813,400
Management Reserve (10%) $. 542,300
[OPINION OF COST - TOTAL $ 7,103,448
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